DATE:

SUBJECT:
LOCATION:
POLLUTANT:
OCCURANCE DATE:

ENVIRONMENTAL MEDIA AFFECTED:

NOVEMBER 17, 1986

POLREP#18, SOUTH BANK ASBESTOS SITE
NASHUA, NEW HAMPSHIRE

ASBESTOS

UNKNOWN

GROUND, WATER, AIR

R

|

SEVERITY: POTENTIAL MAJOR
CATEGORY: DUMPING SDMS DocID 271333
SOURCE: JOHNS-MANVILLE CORPORATION
NASHUA, NEW HAMPSHIRE
REGION: E.P.A., REGION I (617)861-6700
0.8.C. U.S. ENVIRONMENTAL PROTECTION
AGENCY, OIL & HAZARDOUS MATERIALS
SECTION
LATEST POLREP: POLREP #17, NOVEMBER 10, 1986
REMARKS
I. SITUATION
* ON NOVEMBER 11, 1986, AN EARLY WINTER SNOW STORM
DEPOSITED 6" OF SNOW ON THE SITE.
*  ON NOVEMBER 12, 1986, THE OHM RESPONSE MANAGER INFORMED

THE OSC THAT OHM HAD REACHED 85% OF THE E.R.C.S. CONTRACT

CEILING.
* ON NOVEMBER 13,
COVERING OPERATIONS

1986,

FINAL SLOPE
WERE COMPLETED,

STABILIZATION AND
THUS PROVIDING A

SECURE COVER OVER ALL EXPOSED ASBESTOS.

* DUE TO HEAVY RAINS DURING THE WEEK OF NOV.

2nd, AND SNOW

AND BELOW FREEZING TEMPERATURES DURING THE WEEK OF NOV.

9th,
SEASON.
EXPOSED TO
HYDROSEEDING OF
SPRING.

THE SLOPE
FINAL GRADING.

II. ACTIONS

* % X X *

III. FUTURE PLANS

* PREPARE AS-BUILT PLANS

MAINTAIN SITE SECURITY

BEGIN PLACING MIRAMAT EROSION CONTROL MAT ON SLOPE
BEGIN SITE RESTORATION OPERATIONS

SECURE SITE PERIMETER FOR THE WINTER

DEMOBILIZE SITE PERSONNEL AND EQUIPMENT

THE SOIL COVER ON THE SLOPE HAS FROZEN~-OVER FOR THE
THE OSC HAS DETERMINED THAT UNLESS THE SITE IS
SEVERAL DAYS OF UNSEASONABLY
THE
FURTHERMORE, CONDITIONS ON APPROXIMATELY 20% OF

ARE FROZEN IN A CONDITION THAT

WARM WEATHER,
SLOPE WILL BE DELAYED UNTIL THE

MAY PREVENT

* DEVELOP STRATEGY FOR COMPLETING GRADING AND HYDROSEEDING

IN THE SPRING



Iv.

FINANCIAL STATUS

CEILING OBLIGATION BALANCE
ERCS $1,018,000 925,545# 92,455
T.A.T. 90,000 49,971 40.029
INTRAMURAL 50,000 21,961 28,039
* TOTAL PROJECT CEILING $1,250,000
* TOTAL PROJECT OBLIGATION 997,477
* TOTAL PROJECT BALANCE 252,523

$82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

ERCS THRU 11-15-86
T.A.T. THRU 11-15-86
INTRAMURAL THRU 11-15-86



